
To: 
From: 
Sent: 
Subject: 

Sanders, La Tonya[Sanders. Latonya@epa .gov] 
Carey, Curtis 
Tue 7/22/2014 5:09:53 PM 
Fw: West Lake Update 

From: Brooks, Karl 
Sent: Tuesday, July 22, 2014 10:22:49 AM 
To: Carey, Curtis; Slugantz, Lynn 

Subject: Fw: West Lake Update 

From: Sanders, LaTonya 
Sent: Monday, July 21, 2014 3:28:33 PM 
To: Brooks, Karl 
Subject: FW: West Lake Update 

Hi Karl, 

Below is the latest information that was sent today to the West Lake Congressional Delegation. 

This is FYI for your congressional meetings on Thursday. 

West Lake Update- The Path Ahead (infographic), July 2014 

BMAC Gamma Screening Report 

EPA has completed the gamma screening report for the Bridgeton Municipal Athletic Complex. 
The gamma screening found no elevated radiation levels at BMAC or Koch and Blanchette 
parks. The report can be found on Region 7' s West Lake page: 

Pre-Construction Work Plan Approved 
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EPA has approved the PRP' s isolation barrier pre-construction work plan, pending revisions. 
The final work plan and EPA's approval letter are available on Region 7' s West Lake web page: 

CAG Meeting 

The next Community Advisory Group Meeting is scheduled for Monday, July 21, 2014. 

BMAC Final Soil Sampling Report 

EPA is finalizing the BMAC soil sampling report, which will include the results of more than 
100 soil samples taken the week of May 19, 2014. When final, the report will be available on 
Region 7' s West Lake web page. 

Second Interagency Agreement with USACE 

EPA is developing a second agreement with the U.S. Army Corps of Engineers to enlist their 
expertise for the remedy selection process. The signed agreement will be posted on Region 7's 
West Lake web page. 

USGS Groundwater Review Report 

The U.S. Geological Survey is preparing a report reviewing the results of the groundwater data 
collected during the last year. The final report will be posted to Region 7' s West Lake web page. 

Down the Road 

Additional upcoming milestones include: Administrative Order for the design and construction 
of the isolation barrier, barrier design documents and construction work plans, isolation barrier 
construction. 
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